

~~SECRET~~

22 July 1959

**MEMORANDUM FOR:** Contracting Officer, DPD  
**SUBJECT:** Acceptance of Minicard Equipment  
**REFERENCE:** DPD-4840-59, 20 July 1959

25X1  
 1. In reply to the referenced memorandum, we feel that we are not in a position to sign off on this contract at this time; [redacted], Eastman Kodak's Chief, Maintenance Engineer, agrees. He is contacting his people in Rochester to advise them of the status of the installation.

25X1  
 2. To date, we have produced no acceptable Minicards with which to test the complete system. [redacted] is awaiting receipt of some test materials from Rochester, and, by the end of July he feels we can render an opinion.

25X1

[redacted]  
Deputy Chief, Data Management Division, PIC25X1  
cc: [redacted]25X1  
PIC/DMD/WLB:pjb [redacted]

25X1

DOCUMENT NO. [redacted]  
 NO CHANGE IN CLASS.   
 DECLASSIFIED  
 CLASS. CHANGED TO: TS S C 2012  
 NEXT REVIEW DATE: [redacted]  
 AUTH: HR 70-2  
 DATE: 3/2/82 REVIEWER: [redacted]

On 17 Aug 1959, [redacted]  
 signed as having accepted the  
 equip. of schedule I property in-  
 stalled. See DPD-4840-59;  
 [redacted]

[redacted] noted  
 (On which [redacted]  
 his acceptance).  
 25X1

~~SECRET~~